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UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5
EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: October 28, 1999 i

From: Pete Guria, On-Scene Coordinator

To: K. Mould, USEPA, OERR, WashingtonD.C ................ ... ...iut. E-MAIL
R. Karl, USEPA, Chief ERB, Chicago,IL ................ S E-MAIL
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL ........................ E-MAIL
S. Jansen, USEPA, ERB, ESS, Chicago, IL .............. .. .. .. ... ... E-MAIL
R. Pallesen, USEPA, ORC, Chicago, IL. . ........... ... ... c.cviiiin... E-MAIL
M. Hans/ G. Narsete, USEPA, Office of Public Affairs .................... E-MAIL
D. Jansen/R. Johnson, IllinoiS EPA . .......... .. ittt E-MAIL
B.Evertts, Ilinois EPA ... ... ... i, E-MAIL
J. Stepping, Christian County Solid Waste District .. .................... VIA-FAX
S. Bellinski, Mayor, Pana, IL .. ........ ... ... ... ... . i iiiiiiiin.n. VIA-FAX
M. Henry, Senior Project Manager, Illinois DNR ...................... VIA-FAX
National Response Center, USCG, Washington, D.C .................... VIA-FAX

Subject: South Central Terminal, CERCLA Removal Action,
Pana, Christian County, Illinois
Latitude: N 39°22'24.6" Longitude: W 89° 04' 57.2"

POLREP No.: 5 Site ID No.: B5SD5

Reporting Period: October 25-28, 1999 Task Order No.: 35

Start Date: July 21,1999 Response Authority: CERCLA
Completion Date: NPL Status: Non-NPL

CERCLIS ID #: ILD 084 309 210

I SITUATION:

A.  Cleanup actions continue without significant problems or delays. Short week for site

activities. Crew to be de-mobilized 10/29 - 11/01. Demolition of asphalt plant and
asbestos abatement is progressing nicely. The site has remained secure during non-
working hours.

B. Weather conditions: dry and mild. Temperatures have varied from the high 40's°F to the
mid 70's. We like this Indian summer. No rain this past week. Water truck utilized daily

to keep site dust to a minimum.



II.

III.

ACTIONS TAKEN:

ACM removal from main refinery 88% complete. Crew began removing ACM TSI from
the de-salting unit 10/28. Refinery almost ready for line breaking crew to remove and
consolidate residual oils from heat exchanger’s and pipelines. Bulk removal of remaining
ACM insulation found in brick building began 10/28. Heavy water fog with amended
water is sued to saturate the insulation before it is loaded into a burrito bag lined roll off
container. Additional ACM removal team concentrating on miscellaneous pipeline
insulation across the site. Personal and perimeter air sampling has revealed no fibers
above the OSHA TWA of 0.1 f/cc. No roll off containers of ACM were shipped for
disposal this week.

Demolition and consolidation of tank bottoms/sludge and contaminated soil from asphalt
plant continues. A total of 33 tanks have been reduced to scrap metal as of 10/28. Scrap
continues to be shipped to Granite City, IL, for reclamation at $45/ton. Requested
additional proposals from scrap facilities and steel mills 10/28. Will re-evaluate 11/01, to
obtained fair market price for good plate steel reclamation. Shipped 7 loads of scrap steel
totaling and 79 tons this week. Total of 294.946 tons have been reclaimed to date.

Still awaiting disposal pricing and acceptance for solidified oil sludge/contaminated soil,
Tank 90 oil/sludge, solidified ammonium sulfate and oil from Tank 32, and flammable
liquids. EQM T&D coordinator promises to have all pricing and acceptance in place by
11/03.

ADM re-sampled Tank 118 10/25, and received analytical result$ 10/27. Demolition of
tanks which previously contained (NH,),SO,, and excavation and disposal of sulfide
contaminated soil on hold pending removal of the liquid (NH,),SO, from tanks
T117/T118. See Section V, below. _

Water treatment problems continue to plague operations. Water batch treated 10/26, was
sampled and sent for analysis 10/27. Field tests indicate ammonia levels still may remain
above NPDES discharge limits. Water was returned to surface id“lpoundment. Treatment
system has been shut down for maintenance through 11/01.

PLANS

Complete ACM removal from main refinery by 11/02. Focus on miscellaneous pipeline
insulation and transite insulation across the site. Continue personal and perimeter air
sampling to ensure wet method for ACM removal is effective. Goal is to have all outdoor
ACM pipeline insulation removed by the middle of November. Prepare for cracking
tower lowering and ACM TSI removal by 11/15.

Continue tank demolition and consolidation of tank bottoms/sludge and contaminated
soil. Expect complete demolition and consolidation of tank bottom wastes from asphalt
plant by 11/05.

Finalized disposal arrangements and begin T&D of identified waste streams by 11/01.
Portable heating unit to mobilize 11/01, to heat thick oil in Tank 90 so that it may be
pumped into tank trucks for disposal. Arrange for T&D of Tank 90 by 11/04, if heating
is successful. Schedule T&D of flammable liquids for 11/02. Samples of heavy tar
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bottoms from asphalt tanks are under characterization by Amoco’s research facility in
Joliet, IL. These heavy hydrocarbon materials may be sent to Amoco’s St. Louis asphalt
facility for recycling.

D.  Mobilize EQM water treatment personnel 11/01, to trouble shoot water treatment
problems.

IV. COSTS:

A. Case open.

B. Estimated costs through 10/27/1999:

Budgeted Total To Date Remaining
ERRS $500,000 $375,868 $124,132
U.S. EPA - Direct $74,400 $9,806 $64,594
U.S. EPA - Indirect $122,000 $15,900 $106,100
START $25.000 $11.249 $13.751
Total $721,400 $412,823 $308,577
V. DISPOSITION OF WASTES:

A.  ADM re-sampled Tank 118 10/25, and received results 10/27. Liquid has been
confirmed as (NH,),SO,, and is expected to be removed by ADM the first week in
November. Soil surrounding Tanks 37, 19, 117, and 118 containing reactive sulfide to be
excavated by USEPA and stockpiled for transportation and disposal by ADM. ADM is
currently arranging for the material to be disposed at Waste Management’s secure landfill
in Taylorville, IL.

B. A total of 3,449 ACM bags have been transported to CWM’s secure landfill in
Taylorville, IL, for disposal.

C.  To date total of 294.946 gross tons of scrap have been shipped for reclamation.

END



